SPACE SHUTTLE PROGRAM
Space Shuttle Vehlcle Engineering Office

nnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnn

STS-105
FLIGHT READINESS REVIEW

FERRY READINESS
August 1, 2001



SPACE SHUTTLE PROGRAM @
Space Shuttle Vehicle Engineering Office

NASA Johnson Space Center, Houston, Texas

STS-105 Flight Readiness Review rresenter Don L. McCormack, Jr.
Ferry Readiness bate Aug1,2001 | Page 2

Ferry Plan Summary

* Ferry Planning Readiness Review conducted on 7/20/01 with no issues identified
* Ferry Flight Readiness Review to be conducted one day prior to planned ferry date

e Hardware summary:
* Orbiter: 0OV-103 (Discovery)
« NEOM Ferry Weight (Ibs): 222079 (no fluids off-loaded)
« NEOM Ferry Center of Gravity (in): Xo 1115.9 Yo -0.7 Zo 374.1

» NEOM mass properties are within specified limits — requires 800 Ibs of
Orbiter middeck ballast (ballast kit available at DFRC)

« Attach hardware and ferry plugs are ready to support

» Tailcone 2 ready to support
« Shuttle Carrier Aircraft (SCA). NASA 911

» Configuration drawings have been released
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Ferry Plan Summary - Continued

Day 1: Edwards AFB, CA to Davis-Monthan AFB, AZ
Davis-Monthan AFB, AZ to Dyess AFB, TX
Day 2: Dyess AFB, TX to Eglin AFB, FL
Eglin AFB, FL to KSC SLF, FL

Weather alternates and emergency landing fields selected

DFRC seven day turnaround with ready-to-ferry on day eight (early morning)

Flight plan (unaffected by Edwards runway construction beginning 8/1/01):

(refuel)
(rest overnight)
(refuel)

Pathfinder: NASA or USAF KC-135 (if purge equipment not deployed)

USAF C-141 or C-17 (if purge equipment deployed)

* Purge - decision to deploy purge equipment will be based on predicted
temperatures at potential ferry overnight stop locations — not likely to deploy

* Purge circuit 2 (MPLM - ambient air temperature below 45 °F in excess of

2-hours)

* Purge circuit 1 (OMS/RCS - ambient air temperature below 45 °F)
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STS-105 FERRY READINESS STATEMENT

A Ferry Planning Readiness Review was conducted in accordance with the
Space Shuttle Vehicle Engineering Office flight preparation process plan
contained in NSTS 08117, Requirements and Procedures for Certification of
Flight Readiness. This certifies that aircraft, equipment, and ferry
requirements are ready to support Orbiter ferry operations.

Don L. McCormack, Jr.
MV/Manager, Ferry Operations



